
UNOFFICIAL

CHS 2010 BUILDING COMMITTEE

MINUTES

A meeting of the CHS2010 Building Committee held on Monday, June

2, 2008, at the Cumberland Administrative Office/Superintendent’s

Conference Room, 2602 Mendon Road, was called to order by

Chairman Keith Davignon at 6:00 p.m., with the following present:

Keith Davignon, Chair; Tom Bruce, Paul DiModica, Craig Dwyer, Bob

Geddes

Also Attending:  Bob Legacy, Kathy DiModica; Dimeo:  Jeff Morris;

KBA: Ed Monahan

Absent:  Donna Morelle, Earl Wood

I.	Discussion Phase III

A.	KBA Updates –  Mr. Monahan reported KBA has issued the

architectural punch list for the Science Wing and Cafeteria.  Odeh

Engineering needs to issue the structural affidavit.  Dimeo is in the

process of issuing warranties and manuals.  Paving and landscaping

installations are mostly complete.  Some walk needs to be paved and

grass areas need to be seeded.  Mr. Davignon asked about areas

where the seed didn’t come in and Mr. Morris will contact Central

Nurseries.  He will also ask if the netting on the slope is

biodegradable.  



B.	Dimeo Updates – Mr. Morris had color samples of the panels for

the bridge.  Discussion ensued regarding a beige or a dark blue

called Regal Blue that matched the window wall.  On a motion by Mr.

Dwyer, and a second by Mr. Bruce, it was VOTED 5-0 TO APPROVE

the Regal Blue.  It was noted the panels would not be smooth, but

textured.

Mr. Bruce noted the lockers and Wellness Center Roof are still on the

pipeline, but need to be approved by the Town Council.  They are on

the agenda for Monday, June 9th.  Mr. DiModica reported that Chariho

has old lockers and is looking for bids to remove.  Mr. Monahan said

KBA is involved in that and he will look into it.  Discussion ensued

regarding a possible camera to focus on the Wellness Center roof

instead of the expense of the fencing.  It was noted there are

construction allowances and money from Edvance that might be

used.  Mr. Bruce noted there will be interest money available.  Mr.

Morris reported getting releases from subs and giving the paperwork

to the Town for release of retainage.  Mr. Bruce explained how money

was borrowed and earned interest, was invested and what was

needed to then pay the interest on the borrowed money.  Monday the

Town Council needs to see what they have for cash and if it is

balanced with investments.  The Chair commented that if the bridge

and lockers are approved Monday, the work would need supervision

and Mr. Morris was supposed to be gone April 30th.  

CHS2010 Building Committee



June 2, 2008/Page 2

Mr. Morris felt he could stop in once or twice daily to oversee the

work for a fee and would check with Dimeo.  It was agreed to meet

Thursday, June 12th at 5:30 p.m. at CHOPS to approve that change

order.  

Mr. Bruce’s departure is noted at 6:38 p.m.

C.	Technology Update – Mr. Legacy reported Edvance has been

offered $16,000.  He described the detail  available and scanning

capability of the new security cameras.  He thought a new camera for

outside would be $3,000, but noted there is one in place that could be

focused on the Wellness Center roof.   Mrs. DiModica asked about the

solution for movable tables with electric connections for the science

wing.  Mr.  Legacy explained she could mount a power strip to the

tables.

D.	Status of FF&E Ordering by School Department – None.

E.	Grants – None.

II.	Old/New Business

A. PR Update – None. 

B. Update on Wellness Center Roof – None.

III.	Approval of Invoices and Change Orders

A.	On a motion by Mr. DiModica, and a second by Mr. Geddes, it was



VOTED 4-0 TO APPROVE payment of the following invoices:

Pasquazzi Brothers		$     2,950.10

Pasquazzi Brothers		           471.20

Pasquazzi Brothers		      13,823.87

Brunca Waterproofing	      12,464.70

Apollo Roofing			        1,748.70

Central Nurseries		      12,013.27

Cheviot Corp.			      39,473.20

GE Appliances			        7,336.00 

Spino Brothers		      33,829.00

Simplex Grinnell		    108,000.00

Simplex Grinnell		      42,300.00

Hub Tech (fiber optics)	        3,698.64

The following invoices were held from payment as Mr. Legacy stated

they were not for this project:

	Hub Tech			$    174.65 (travel drives for teachers)

	Hub Tech			 10,662.00 (lap top cart for Cumberland Hill)
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B.	 On a motion by Mr. Dwyer, and a second by Mr. DiModica, it was

VOTED 3-0 TO APPROVE payment to Ruggieri Brothers in the amount



of $2,472., with Mr. Geddes abstaining.  

IV.	Approval of Minutes

A.	March 31, April, 21, May 5, 2008 – On a motion by Mr. DiModica,

and a second by Mr. Dwyer, it was VOTED 4-0 TO APPROVE the

minutes.

B.	May 14, 2008 – On a motion by Mr. Geddes, and a second by Mr.

Dwyer, it was VOTED 3-0 TO APPROVE the minutes, with Mr.

DiModica abstaining.

V.	Adjournment – On a motion by Mr. DiModica, and a second by Mr.

Dwyer, it was VOTED 4-0 TO APPROVE adjourning at 7:05 p.m.

Respectfully submitted,

Shirley Harris

Recording Secretary


